PROJECT BRIEF

Enterprise Management Platform (EMP)

A concise reference for scope, phasing, ownership, risks, and open decisions as the project moves into build.

PROJECT	Enterprise Management Platform (EMP)
TYPE	Multi-tenant SaaS, modular services, new build
VERSION	2.0
STATUS	Draft for approval
SPONSOR	*[Sponsor name]*
PROJECT LEAD	*[Project lead name]*
DATE	October 2026

01 Project Overview

> Build a multi-tenant SaaS platform made of separately chosen services (HR, CRM, partners, performance, projects, service desk, and later operations), so each client runs only what it needs on one shared core that follows its own organizational hierarchy.

Organizations today run on disconnected tools, or on large suites that force them to buy and learn modules they do not use. EMP offers shared people, roles, approvals, and data, with services that can be switched on or off per client.

Why this structure

- Clients choose services, so entry cost is low and expansion is a configuration change.
- Every service must work alone, which keeps the product sellable in pieces and each piece testable.
- Authority follows the real company hierarchy, from owners to junior staff.

02 Objectives & Success Criteria

- Deliver a secure multi-tenant foundation with automated onboarding.
- Ship HR and CRM first, because they are the core product.
- Make every service independently usable, with optional integrations between them.
- Model the full company hierarchy and the two-part leave approval.

CRITERION	TARGET
API performance	95% of standard CRUD requests under 200ms
Availability	99.9% monthly uptime; RPO under 1 hour; RTO under 4 hours
Concurrency	5,000 global users; 2,000 per tenant
Tenant onboarding	Automated sign-up to active workspace, no manual provisioning
Service independence	Each service passes tests with only the core and its hard dependencies enabled
Entitlements	A disabled service is unreachable through routes, data access, and permissions, not only hidden in the menu
Isolation	Automated tests prove one tenant can never read another's data

> Full detail is in the PRD (Sections 19 to 23).

03 Scope

In scope

- Always-on core: auth, organization and hierarchy, roles, entitlements, approvals, notifications, documents, reference data
- HR including two-part leave approval
- CRM with configurable pipeline
- PRM, EPM (objectives and KPIs), Projects, Service Desk
- Workflow builder with multi-step and role-based approvers
- Module entitlements, toggles, and industry bundles

Later or out of scope

- Operations services (Finance, Sales, Procurement, Inventory, Logistics, Planning, Manufacturing, CX): planned, need a PRD addendum first
- EPM budgets and forecasts: only with Finance
- Payment processing, tax filing, statutory accounting compliance
- Pricing and billing engine
- Mobile apps, public API, marketplace: last phase

04 Service Catalog & Deliverables by Phase

PHASE	DELIVERABLES
1. Foundation	Tenant provisioning, auth, organization and departments, Head of Department appointment, users and roles, **module manifests and entitlements**, toggle screens, core dashboard
2. Core product	HR (employees, attendance, leave with two-part approval), CRM (leads, customers, pipeline), Head of Department dashboards
3. Operations of work	Projects and tasks, Service Desk with SLAs, PRM (partner directory, onboarding, agreements, portal)
4. Intelligence & automation	EPM (objectives, KPIs, scorecards, reviews), visual workflow builder, documents, advanced notifications, advanced reporting, integrations
5. Operations services	Procurement, Inventory, Sales, Finance, then Logistics, Planning, Manufacturing, CX; EPM budgets; industry presets
6. Advanced	Mobile apps, public API and developer portal, marketplace, industry extensions

Service rules that apply to every delivery

- Works on core plus hard dependencies only; integrations are optional adapters.
- Services never import each other's internals; they use shared contracts.
- Disabling a service keeps its data; enabling requires its dependencies.
- Technical documentation (OpenAPI, data model, deployment runbooks) is delivered with each phase.

05 Timeline & Milestones

PHASE 1 · *[START – END]*

Foundation & Entitlements

Provisioning, organization, roles, module registry and toggles. No business modules yet.

PHASE 2 · *[START – END]*

Core Product: HR and CRM

First sellable release. Leave approval and sales pipeline end to end.

PHASE 3 · *[START – END]*

Projects, Service Desk, PRM

Each service can be released independently.

PHASE 4 · *[START – END]*

EPM and Workflow Engine

Leave moves onto the configurable workflow engine.

PHASE 5 · *[START – END]*

Operations Services

Starts only after the operations PRD addendum is approved.

PHASE 6 · *[START – END]*

Advanced Enterprise

Mobile, public API, marketplace, industry extensions.

> **Note:** Dates are open pending resourcing. Fill in per your delivery calendar.

06 Team & Ownership

ROLE	NAME	RESPONSIBILITY
Project Sponsor	*[Name]*	Accountable for business outcome and budget
Product Lead	*[Name]*	Requirements, prioritization, roadmap, packaging decisions
Engineering Lead	*[Name]*	Architecture, module boundaries, delivery
Design Lead	*[Name]*	Design system and UX across services
QA / Security	*[Name]*	Test strategy, tenant isolation, authorization tests, audit logging
Domain advisors (HR, Sales, Finance)	*[Names]*	Requirements input and acceptance testing; a finance advisor is needed before Phase 5

07 Risks & Assumptions

RISK	IMPACT	MITIGATION
Cross-tenant data leakage	High	PostgreSQL row-level security, middleware checks, isolation tests in CI
Service boundaries erode, so services depend on each other and cannot be sold alone	High	Shared contracts, import-boundary test, module combination test matrix
Entitlements enforced only in the UI	High	Enforce in routes, data access, and policy; server-side rules recorded for the backend
Accounting and inventory errors in operations services	High	Finance advisor, immutable posted documents, balance and stock-ledger tests, no compliance claims until reviewed per country
Scope breadth (14 services) delays the first release	Medium	Ship HR and CRM first; release services independently; operations only after an addendum
Workflow engine built from scratch	Medium	Evaluate Temporal, n8n, or Celery before Phase 4
Leave and labor rules differ by country	Medium	Tenant-configurable leave types and policies; no country templates at launch
Search and reporting latency at scale	Low	Introduce OpenSearch early; load-test before Phase 4

Assumptions

- The team has or will gain FastAPI, React, and PostgreSQL row-level security expertise before Phase 1.
- The frontend is built first on mock data behind interfaces that the backend later replaces.
- PRM means Partner Relationship Management and EPM means Enterprise Performance Management.

08 Open Decisions

#	DECISION	CURRENT ASSUMPTION
1	Meaning of PRM and EPM	Partner Relationship Management; Enterprise Performance Management
2	Default leave rule	Line approver then HR; HR-only by configuration
3	Manager and Team Lead layers	Optional, off by default
4	Always-on core contents; whether Documents or Workflow are sold separately	Core includes approvals, notifications, documents, item catalog, reference data
5	Dependency strictness (for example Manufacturing requires Inventory)	As in the PRD module catalog
6	Stock valuation and accounting scope	Weighted average cost; prototype accounting only
7	Countries and labor rules at launch	Tenant-configurable, no country templates

09 Related Documents

DOCUMENT	PURPOSE
Product Requirements Document v3.1 (PDF and Markdown)	Full specification: modules, hierarchy, leave rules, data model, NFRs, roadmap
Solution Overview v2.0	Plain-language explanation for prospects and partners
Module model and progress files in the repository	Packaging rules and build status for the engineering team
Project Brief (this document)	Scope, phasing, ownership, and risk reference for kickoff and sign-off

SPONSOR APPROVAL	PRODUCT LEAD APPROVAL	DATE